

Lab 2: Agile Backlog and Sprint Simulation

Food Bank Surplus Redistribution Platform

Name : Sunil Shindolkar

SRN : PES1UG25CS848

SEC : L

1. Jira Backlog and Agile Items

The project was organized into four Epics and four User Stories. The User Stories were prioritized as High and assigned Fibonacci story points.

Epic	User Story	Priority	Story Points
Food Donation Management	Post Surplus Food	High	5
Food Batch Management	View Available Food Batches	High	5
Food Batch Reservation and Pickup	Reserve Food Batch	High	8
Food Surplus Posting	Add Food Expiry and Dietary Information	High	3

Total estimated story points: 21





Figure 1: Jira backlog showing Sprint 1 and the remaining backlog items.

Figure 2: Jira backlog showing all four user stories and their story point values.



2. Sprint Plan

Two one-week simulated sprints were completed for the Jira project.

Sprint	Window	Work Items	Scope
Sprint 1	Sep 2–Sep 9	Post Surplus Food; View Available Food Batches	10 points
Sprint 2	Sep 9–Sep 16	Add Food Expiry and Dietary Information; Reserve Food Batch	11 points

Sprint execution: The selected stories were moved through the Jira workflow from To Do to In Progress and then Done. The sprint activity was simulated rather than waiting for the full calendar duration.




Figure 3: Jira Active Sprint view showing Sprint 1 work items.

3. Burndown Chart

The Jira Burndown Chart was generated after completing the two simulated sprints. It records the remaining story points and the sprint progress.




Figure 4: Jira Burndown Chart for FBRP Sprint 2.

4. Burndown Observations

- Sprint 2 started with the two selected stories: Reserve Food Batch (8 points) and Add Food Expiry and Dietary Information (3 points), for a total of 11 points.
- Both stories were completed during the simulated sprint, so the remaining work reached zero.
- No additional stories were added to the sprint after it started.
- The chart demonstrates how Jira can be used to track remaining work during a sprint.

5. Reflection

1. Did your estimations reflect the actual effort?

Relatively yes. Reserve Food Batch was estimated at 8 points because it represented the largest and more uncertain item. Add Food Expiry and Dietary Information was estimated at 3 points. The estimates were suitable for the simulated exercise.

2. Was your backlog well-prioritized?

Yes. All four user stories were marked High priority because they represent important functions of the Food Bank Surplus Redistribution Platform. The work was also divided across four functional Epics.

3. How did your simulated sprint align with your plan?

The plan was followed by completing two one-week simulated sprints. Sprint 1 contained two stories worth 10 points, while Sprint 2 contained two stories worth 11 points. All selected stories were progressed through the Jira workflow and completed.

4. What insights did the burndown chart give about your team's capacity?

The project covered 21 estimated story points across the two sprints. The burndown chart showed the remaining work reaching zero after the simulated work was completed, demonstrating Jira's ability to track sprint progress.

Conclusion

The Lab 2 activity demonstrated Agile backlog creation, prioritization, Fibonacci story point estimation, sprint planning and execution, and progress analysis using Jira.